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EGzG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 - (303) 966-7000

January 28, 1993 93-RF-1100

James K. Hartman
Assistant Manager
Environmental Management
DOE, RFO

Attn: Glenn Doyle, Waste Programs Branch
ENFORCEABLE MILESTONE - ADDITIONAL INFORMATION REQUEST - GLP-022-93

G. Doyle ltr to WMED Staff, Request for Additional Information Regarding
Enforceable Mileslones, January 25, 1993

Refs: " a.

b. J. A. Turi ltr to Distribution, Status of Enforceable Milestones and Request for
- Additional Information, January 21, 1993

This letter documents transmittal of the information requested by the Department of Energy
(Refs a and b) and provided informally to Glenn Doyle to meet deadline requirements. The
information provided includes the following for each milestone potentially in jeopardy:

. Reason for potential delays,

. Whether the regulators have been advised,

. Actions being taken to address the delays, and
. Revised target dates for milestone completion.

The material contained with this transmittal is essentially the same as that provided earlier
except that we have done minor editing of responses. The only substantive change is with
regard to Sewage Treatment Plant Upgrades in which we clarified that the project is still on
schedule but that all schedule contingency has been used up. Anticipated completion date is
still March 1, 1993.

It you have any questions or desire additional information, please contact me or J. S. Powers
at extension 5557,

4w
G. L. Potter

Deputy Associate General Manager
Environmental and Waste Management
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